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Grant Number:
B-08-DN-29-0001

Grantee Name:
State of Missouri

Grant Amount:
$42,664,187.00

Estimated PI/RL Funds:
$6,079,295.62

Obligation Date: Award Date:

03/13/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$48,743,482.62

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$472,931.40

N/A

$33,255,409.21

$1,089,054.08

$1,308,694.76

$2,786,012.31

Total Obligated

$3,456,358.26

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$47,244,039.37

$1,276,227.29 $5,475,580.17

Match Contributed

     Program Funds Drawdown

To Date

$31,782,602.48

$46,333,414.12

$47,244,039.37

Overall

Program Income Received

$658,384.98

$658,384.98

individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$3,258,943.71 $36,711,767.47Total Funds Drawdown
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The Missouri Department of Economic Development, WillCo Technologies, and Spectrum Consulting Group will be
hosting a NSP Seminar for all Missouri NSP 1 and NSP 3 sub-recipients on Tuesday, April 17. The program will
include a discussion involving the current status of the program in the state, the use of technology in the
management of the program, potential lease-purchase option, program income and sub-recipient best practices.
The program currently has an expenditure rate of 85%.   Sub-recipients report a state-wide mix of demand for NSP
product with some urban sub-markets continuing to struggle while others having strong success with sales.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,780,540.84

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,780,540.84

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $12,374,175.67

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Belton 2008-DN-01, City of Belton $12,979.23 $710,250.17 $385,480.12

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $604,963.91 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $406,368.14 $289,645.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $0.00 $680,841.10 $390,716.64

DED/CAT1/CAT 3 Administration, ADMIN $107,844.14 $2,042,538.00 $1,401,174.63

Elsberry 2008-DN-05, City of Elsberry $0.00 $265,621.00 $262,546.00

Florissant 2008-DN-06, City of Florissant $0.00 $2,027,026.42 $1,145,139.56

Gladstone 2008-DN-302, Gladstone $0.00 $3,450,390.81 $2,732,387.43

HSTCC 2008-DN-307, HSTCC $125,743.00 $756,100.00 $496,724.00
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Independence 2008-DN-07, City of Independence $0.00 $2,282,956.66 $1,577,984.44

Independence 2008-DN-303, Independence $447,618.66 $2,803,875.00 $1,789,853.23

Jefferson City 2008-DN-08, City of Jefferson $0.00 $499,390.38 $424,175.44

Jefferson County 2008-DN-09, Jefferson County $0.00 $0.00 $0.00

Joplin 2008-DN-10, City of Joplin $38,202.47 $668,723.00 $144,053.31

Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,087,502.44

MHDC-CAT2, MHDC - HOA $0.00 $4,200,000.00 $4,200,000.00

Oronogo 2008-DN-12, City of Oronogo $0.00 $0.00 $0.00

Sikeston 2008-DN-13, City of Sikeston $93,187.35 $876,707.00 $474,064.68

Springfield 2008-DN-14, City of Springfield $16,859.98 $1,674,504.67 $1,345,690.45

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $0.00 $639,649.00 $510,893.93

St. Joseph 2008-DN-16, City of St. Joseph $26,755.68 $3,052,479.50 $2,169,057.85

St. Louis 2008-DN-17, City of St. Louis $314,999.00 $2,325,993.00 $638,414.00

St. Louis 2008-DN-305, St. Louis $1,600,000.00 $1,600,000.00 $1,600,000.00

St. Louis County 2008-DN-18, St. Louis County $1,822.80 $7,804,074.22 $4,084,013.19

St. Louis County 2008-DN-306, St. Louis County $0.00 $3,262,055.40 $2,773,374.53

Troy 2008-DN-19, City of Troy $0.00 $973,526.77 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $585,283.52 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $911,134.03 $676,223.00

Webb City 2008-DN-22, Webb City $0.00 $379,641.00 $301,604.83
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,022.44

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$372,022.44

($12,129.23)

$0.00

$0.00

$281,853.94

$198,730.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$83,123.86

$0.00

N/A

03/11/2013

($12,129.23)

To Date

03/11/2009

$281,853.94

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - ACQActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$111,442.58$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $198,730.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,556.47

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$182,556.47

$28,640.72

$0.00

$0.00

$171,149.61

$135,911.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL002

$28,640.72

$0.00

$16,511.49

Jan 1 thru Mar 31, 2012

Activitiy Category:

$35,238.42

$0.00

N/A

03/11/2013

$28,640.72

To Date

03/11/2009

Direct Benefit (Households)

$171,149.61

Total Funds Expended

Responsible Organization:

$12,129.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REHABActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$223,198.69$12,129.23City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/39#Energy Star Replacement Windows 0

0/3#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/3#Efficient AC added/replaced 0

0/3#Replaced thermostats 0

$12,129.23     Program Funds Drawdown $135,911.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Replaced hot water heaters 0

0/44#Light Fixtures (indoors) replaced 0

0/6#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/3#Dishwashers replaced 0

0/0#Units with solar panels 0

0/7#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,503.48

N/A City of Belton

Total Projected Budget from All Sources

Match Contributed

$50,503.48

$7,459.03

$0.00

$0.00

$43,986.06

$25,226.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL008

$8,309.03

$0.00

$7,459.03

Jan 1 thru Mar 31, 2012

Activitiy Category:

$17,473.23

$0.00

N/A

03/11/2013

$7,459.03

To Date

03/11/2009

N/A

$42,699.90

Total Funds Expended

Responsible Organization:

$850.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - ADMActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$25,226.67$850.00City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$850.00     Program Funds Drawdown $25,226.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$82,429.08

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL009

$0.00

$405,897.68

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property.
Housing units are counted on other BEL activities.

Location Description:

We sold one house during the quarter for a total of 4 houses completed to date. We currently do not own any properties, and
are looking to buy the next houses and expect to be able to complete a total of six houses at least, which was our goal. The
housing market is tightening up again, with more competition for properties. This is an increase in property flipping activity. This
is a similar level of activity that existed when the program started.

Activity Progress Narrative:

Belton-DispositionActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$0.00$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 1/0 4/6# of Households 0 1 75.00

1 2/0 1/0 4/6# Owner Households 0 1 75.00

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,264.60

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$330,264.60

$0.00

$0.00

$0.00

$261,361.91

$259,686.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$259,686.61

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - ACQActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

$259,686.61$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

$0.00     Program Funds Drawdown $259,686.61
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,278.12

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$108,278.12

$102,440.43

$0.00

$0.00

$102,440.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG002

$102,440.43

$0.00

$102,440.43

Jan 1 thru Mar 31, 2012

Activitiy Category:

$102,440.43

$0.00

N/A

03/11/2013

$102,440.43

To Date

03/11/2009

Direct Benefit (Households)

$102,440.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - REHABActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,014.95

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$114,014.95

$81,084.21

$0.00

$0.00

$81,084.21

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG007

$81,084.21

$0.00

$81,084.21

Jan 1 thru Mar 31, 2012

Activitiy Category:

$81,084.21

$0.00

N/A

03/11/2013

$81,084.21

To Date

03/11/2009

Direct Benefit (Households)

$81,084.21

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Owner household and beneficiary information is being reported under Disposition for this activity CG009. Only units are being
reported here.

Activity Progress Narrative:

Cape G - FINANCINGActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,952.75

N/A City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$26,952.75

$4,900.50

$0.00

$0.00

$24,502.50

$12,294.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG008

$4,900.50

$0.00

$4,900.50

Jan 1 thru Mar 31, 2012

Activitiy Category:

$4,900.50

$0.00

N/A

03/11/2013

$4,900.50

To Date

03/11/2009

N/A

$17,195.26

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - ADMActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $12,294.76

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$95,000.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG009

$0.00

$324,000.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are
reported at other CG activities.

Location Description:

Activity Progress Narrative:

Cape Girardeau - DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri62 Rivercrest 63701-Cape Girardeau Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 3/4# of Households 0 1 33.33

0 1/0 0/0 3/4# Owner Households 0 1 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,790.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$169,790.00

$0.00

$0.00

$0.00

$169,790.00

$169,260.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$169,260.06

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - ACQActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$169,260.06$0.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $169,260.06
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,491.49

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$299,491.49

$0.00

$16,000.00

$0.00

$299,382.75

$125,955.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$50,576.75

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$176,532.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the
properties at activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is
recorded here.

Location Description:

Activity Progress Narrative:

Columbia - REHABActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $125,955.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL009

$0.00

$70,035.10

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to
all COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is compiled and reported on this activity. Housing units are reported at other COL
activities

Location Description:

Rehabilitation work is underway on three units. Four properties are land-banked. Feasibility study is completed on one property
and three properties are under review to determine the cost-effetiveness for rehabilitating the properties.  Redevelopment is
being undertaken in partnership with two non-profit organizations, Job Point and YouthBuild.

Activity Progress Narrative:

Columbia - DispositionActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 1/0 1/12# of Households 0 0 100.00

0 0/0 1/0 1/7# Owner Households 0 0 100.00

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,086.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$698,086.00

$0.00

$0.00

$0.00

$698,086.00

$473,757.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$26,472.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$473,757.63

Total Funds Expended

Responsible Organization:

$26,472.14

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$473,757.63$26,472.14State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,472.14     Program Funds Drawdown $473,757.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,344,452.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$1,344,452.00

$0.00

$0.00

$0.00

$1,344,452.00

$927,417.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED NSP Consultant - ADMIN

$81,372.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$927,417.00

Total Funds Expended

Responsible Organization:

$81,372.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED NSP Consultant - ADMINActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$927,417.00$81,372.00State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$81,372.00     Program Funds Drawdown $927,417.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.84

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$1,452.84

$0.00

$0.00

$70,081.16

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS009

$0.00

$71,806.16

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at
other ELS activities.

Location Description:

Project is progressing as planned. One property has sold and one remains to be sold.

Activity Progress Narrative:

Elsberry - DISPActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$0.00$0.00City of Elsberry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri806 Lincoln 63343-Elsberry Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/5# of Households 0 1 100.00

1 0/0 1/0 1/4# Owner Households 0 1 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,406,070.68

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$1,406,070.68

$0.00

$0.00

$0.00

$1,233,620.91

$686,877.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

$28,717.23

$0.00

$28,717.23

Jan 1 thru Mar 31, 2012

Activitiy Category:

$254,646.14

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$941,523.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $686,877.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$158,299.51

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO009

$0.00

$521,906.42

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
FLO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other FLO
activities.

Location Description:

NSP funds this quarter assisted with the rehabilitation of 2 previously foreclosed properties in the City of Florissant. This
quarter, $28,717.23 was expended for these properties. Final closing documents were received on 1655 Beverly and 150
Grenoble and we were able to close these properties out and receipt a total of $158,299.51 in Program Income. Construction is
underway on 18 St. Laurence. To date 100% of acquisition funds have been expended; 68% of administration funds have been
expended; 99% of rehabilitation funds have been expended; and overall 89% of our $1,505,120 allocation has been expended.

Activity Progress Narrative:

Florissant - DISPActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$0.00$0.00City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri150 Grenoble Lane 63033-Florissant Match / N

Missouri1655 Beverly 63031-Florissant Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 6/7# of Households 0 2 16.67

0 0/0 1/0 6/7# Owner Households 0 2 16.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,941.81

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$275,941.81

$941.81

$0.00

$0.00

$275,941.81

$230,897.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$941.81

$0.00

N/A

03/11/2013

$941.81

To Date

03/11/2009

$231,838.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ACQActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$230,897.18$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $230,897.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/19# of Housing Units -9

0/12# of Multifamily Units 0

19/7# of Singlefamily Units -9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$810,318.57

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$810,318.57

$43,788.39

$0.00

$0.00

$853,849.07

$449,027.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$399.68

$0.00

N/A

03/11/2013

$43,788.39

To Date

03/11/2009

Direct Benefit (Households)

$449,427.42

Total Funds Expended

Responsible Organization:

$122,217.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$449,027.74$122,217.50City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Properties -3

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $449,027.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units -3

7/10# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,745.95

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$97,745.95

$0.00

$0.00

$0.00

$97,745.95

$97,281.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$464.95

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$97,745.95

Total Funds Expended

Responsible Organization:

$464.95

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - DEMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$97,281.00$464.95City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Multifamily Units 0

$0.00     Program Funds Drawdown $97,281.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$952,961.59

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$952,961.59

$54,033.36

$0.00

$0.00

$902,959.69

$823,910.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$1,926.33

$0.00

N/A

03/11/2013

$54,033.36

To Date

03/11/2009

Direct Benefit (Households)

$703,154.03

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Independence - REDEVActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$823,910.15$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $701,227.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -1

4/4# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,127.47

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$140,127.47

$6,213.50

$40,000.00

$0.00

$146,340.97

$93,822.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$1,159.28

$0.00

N/A

03/11/2013

$6,213.50

To Date

03/11/2009

N/A

$94,981.54

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $93,822.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$23,510.32

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND009

$0.00

$109,490.55

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting for the Independence DN-07 project (activities IND002, IND006)are reported here at the time of
sale/disposition. # of Housing units are reported at other IND activities.

Location Description:

During the first quarter of 2012 the developer of the Overton Street NSP Redevelopment Project continued marketing the sale
of its first single family, Energy Star certified, home ownership opportunity. Construction of a second single-family infill at the
project site reached 75%completion. Permits were issued and the foundation was poured by Habitat for Humanity who is
reconstructing a demolished, dangerous foreclosure to provide an accessible single-family home for purchase by a low-income
buyer. The Northwest CDC sold one substantially rehabilitated single-family home to middle-income home buyer in the
Norledge Place mixed-income redevelopment project. Approximately $23,250 in program income was received by the program
for reinvestment in NSP initiatives. The Norledge Place project is 100% constructed with a total of five NSP single family
homeownership opportunities created on previously vacant property. The affordability of all properties in the Norledge Place
project area is enhanced by 25 years of real estate property tax abatement and Energy Star efficiency. Two units remain to be
sold. Marketing of two fully rehabilitated single-family foreclosures in partnership with Neighborhood Housing Services of
Kansas City, and two single family vacant property infill homes in partnership with 12 Blocks West continued. Marketing efforts
appear to be hindered primarily by availability of qualified eligible buyers. A third acquisition-rehab project remains at 25%
completion, and three others have been mothballed pending receipt of program income.

Activity Progress Narrative:

Independence - DISPActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri214 N Hardy 64053-Independence Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/13# of Households 0 1 0.00

0 0/0 0/0 3/13# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$42,692.50

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF009

$0.00

$101,306.88

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JEF-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Central MO Habitat for Humanity will report on two
of the six households when the housing unit is completed and sold. # of Housing units are reported at other JEF activities.

Location Description:

Three properties remain to be occupied.

Activity Progress Narrative:

Jefferson City - DISPActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$0.00$0.00City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 2/0 3/5# of Households 1 2 100.00

1 1/0 2/0 3/5# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$622,068.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$622,068.00

$0.00

$0.00

$0.00

$622,068.00

$129,419.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP006

$37,902.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$129,419.72

Total Funds Expended

Responsible Organization:

$37,902.47

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties at
JOP009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is being aggregated there.

Location Description:

Activity Progress Narrative:

Joplin - REDEVActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$129,419.72$37,902.47City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$37,902.47     Program Funds Drawdown $129,419.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 1

6/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,655.00

N/A City of Joplin

Total Projected Budget from All Sources

Match Contributed

$46,655.00

$0.00

$0.00

$0.00

$46,655.00

$14,633.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP008

$300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$14,633.59

Total Funds Expended

Responsible Organization:

$300.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Joplin - ADMActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$14,633.59$300.00City of Joplin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$300.00     Program Funds Drawdown $14,633.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JOP-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other JOP
activities.

Location Description:

802 Chestnut and 1206 Murphy were approx. 50% and 10% complete respectively. The lot at 1706 Pennsylvania was acquired
with buyers ready to purchase the house being built there. Construction and sales contracts were prepared and ready to
proceed. The titles were clear to proceed with construction as orginally planned on 816 Grand and 1403 Valley. Plans and
specs were prepared for the seventh and final home being re-bid for 1402 S. Penn. The decision was made and RFP prepared
for the hiring of a Realtor for all unsold homes.

Activity Progress Narrative:

Joplin - DISPActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$0.00$0.00City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

0 0/0 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
KAN-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity.# of Housing units are reported at other KAN
activities to avoid duplication.

Location Description:

The City of Kansas City along with SCB is continuing with its ongoing marketing efforts to identify qualified buyers for the sell of
the current NSP Homes. SCB has also initieated a lease-purchase purchase program in which several families have shown
interest in.SCB has engaged Universal Management Inc. to handle the management of lease-to-purchase home program as
well as the marketing efforts to identify potential Buyers interested in purchasing and/or leasing properties. Sales pricing has
been lowered on a couple of the homes in an effort to make them more competitive with other sells within the area. The homes
are advertised on both the City\'s website as well as SCB\'s website, in addtion to being listed in SCB\'s bi-weekly internal
Newsletter whihc is reviewed by more than 500 SCB Associates.

Activity Progress Narrative:

Kansas City-DISPActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00$0.00City of Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$46,000.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG009

$0.00

$141,000.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for NSP3-CG activities are reported here. Because a national objective will not have been met
until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be
rented short-term prior to long-term homeownership. .# of Housing units are reported at NSP3-CG001 to avoid duplication.

Location Description:

Activity Progress Narrative:

NSP3-Cape Girardeau-DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri510 Johnson Street 63701-Cape Girardeau Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 2/3# of Households 1 1 50.00

0 1/3 0/0 2/3# Owner Households 1 1 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,705,426.11

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,705,426.11

$11,286.00

$0.00

$0.00

$1,576,286.00

$1,563,248.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD001

$11,286.00

$0.00

$11,286.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$11,286.00

$0.00

N/A

03/11/2013

$11,286.00

To Date

03/11/2009

Direct Benefit (Households)

$1,574,534.66

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ACQActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/40# of Housing Units 0

$0.00     Program Funds Drawdown $1,563,248.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

25/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,347,697.91

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,347,697.91

$17,328.07

$0.00

$0.00

$1,276,376.29

$922,913.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD002

$35,315.93

$0.00

$35,315.93

Jan 1 thru Mar 31, 2012

Activitiy Category:

$353,376.29

$0.00

N/A

03/11/2013

$17,328.07

To Date

03/11/2009

Direct Benefit (Households)

$1,276,289.56

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REHABActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/0# of Properties 0

0/190#Energy Star Replacement Windows 0

0/15#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/15#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $922,913.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/15#Replaced thermostats 0

0/15#Replaced hot water heaters 0

0/152#Light Fixtures (indoors) replaced 0

0/29#Light  fixtures (outdoors) replaced 0

0/15#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/26#Low flow toilets 0

0/21#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/11#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/38# of Housing Units 0

25/38# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,927.56

NSP Only - LMMI City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$333,927.56

$10,612.36

$0.00

$0.00

$261,211.70

$97,102.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD006

$10,612.36

$0.00

$10,612.36

Jan 1 thru Mar 31, 2012

Activitiy Category:

$157,711.70

$0.00

N/A

03/11/2013

$10,612.36

To Date

03/11/2009

Direct Benefit (Households)

$254,813.92

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REDEVActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $97,102.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,538.43

N/A City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$276,538.43

$11,480.50

$0.00

$0.00

$252,440.40

$135,623.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD008

$21,849.63

$0.00

$21,849.63

Jan 1 thru Mar 31, 2012

Activitiy Category:

$62,315.40

$0.00

N/A

03/11/2013

$11,480.50

To Date

03/11/2009

N/A

$197,938.68

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ADMINActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $135,623.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$127,483.55

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD009

$0.00

$782,299.36

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will
be rented short-term prior to long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid
duplication.

Location Description:

We bought one house and sold two houses during the quarter for a total of 13 houses completed to date. We are marketing 13
houses for sale, and are looking to buy the next houses. Our goal is to complete 40 properties. We continue to have great
success with marketing and there is a high level of interest in the properties. We consistently receive offers to purchase. Our
greatest obstacle is finding qualified owners and bank financing to support the purchase.

Activity Progress Narrative:

NSP3-Gladstone-DISPActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$0.00$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri109 NE Orchard 64063-Lees Summit Match / N

Missouri610 NW Ward 64063-Lees Summit No Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/40 0/0 13/40# of Households 2 2 100.00

0 13/40 0/0 13/40# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$711,516.93

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$711,516.93

$1,616.93

$0.00

$0.00

$701,616.93

$457,982.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST006

$116,668.00

$0.00

$1,616.93

Jan 1 thru Mar 31, 2012

Activitiy Category:

$1,616.93

$0.00

N/A

03/11/2013

$1,616.93

To Date

03/11/2009

Direct Benefit (Households)

$459,599.00

Total Funds Expended

Responsible Organization:

$115,051.07

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-HST009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-HSTCC-REDEVActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$457,982.07$115,051.07Harry S Truman Coordinating Council

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$115,051.07     Program Funds Drawdown $457,982.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 2

8/8# of Multifamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,133.07

N/A Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$53,133.07

$633.07

$0.00

$0.00

$53,133.07

$38,741.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST008

$11,325.00

$0.00

$633.07

Jan 1 thru Mar 31, 2012

Activitiy Category:

$633.07

$0.00

N/A

03/11/2013

$633.07

To Date

03/11/2009

N/A

$39,375.00

Total Funds Expended

Responsible Organization:

$10,691.93

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-HSTCC-ADMActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$38,741.93$10,691.93Harry S Truman Coordinating Council

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,691.93     Program Funds Drawdown $38,741.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$3,150.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST009

$0.00

$3,600.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-HST006 to
avoid duplication.

Location Description:

The first two homes completed at 915 & 1314 Central were rented. The home at 828 Picher was completed. The homes at
1201 Murphy, 1323 Penn,and 827 Chestnut were 100%, 95%, and 36% complete respectively. Construction also started on
713 Connor and 1326 Kentucky. All of the homes have renters ready to move in once they are complete with certificates of
occupancy from the city.

Activity Progress Narrative:

NSP3-HSTCC-DISPActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$0.00$0.00Harry S Truman Coordinating Council

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/8 0/0 3/8# of Households 3 3 100.00

0 3/8 0/0 3/8# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$150,000.00

($4,675.00)

$20,964.00

$0.00

$150,000.00

$109,285.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($4,675.00)

To Date

03/11/2009

$109,285.27

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Independence-ACQActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$109,285.27$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units -1

6/5# of Singlefamily Units -1

$0.00     Program Funds Drawdown $109,285.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$675,000.00

($76,529.00)

$12,734.00

$0.00

$675,000.00

$312,373.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND002

$137,097.77

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($76,529.00)

To Date

03/11/2009

Direct Benefit (Households)

$312,373.43

Total Funds Expended

Responsible Organization:

$137,097.77

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and renter will be reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REHABActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$312,373.43$137,097.77City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 2

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$137,097.77     Program Funds Drawdown $312,373.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/12# of Housing Units 7

0/7# of Multifamily Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$81,204.00

$0.00

$0.00

$1,800,000.00

$1,367,294.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND006

$310,520.89

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$81,204.00

To Date

03/11/2009

Direct Benefit (Households)

$1,367,294.53

Total Funds Expended

Responsible Organization:

$310,520.89

Construction of new housing Under Way

Activity Description:

Households benefitting for this activitiy will reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REDEVActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$1,367,294.53$310,520.89City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$310,520.89     Program Funds Drawdown $1,367,294.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Performance measures for this activity include the total of projected units and households for NSP3-IND002 and NSP3-IND006
activities. National objective is met at the time the units are sold or rented. The relevant data is reported here. # of Housing
units are reported at respective NSP3-IND- activities to avoid duplication.

Location Description:

During the first quarter of 2012 the developer of the Overton Street NSP Redevelopment Project continued marketing the sale
of its first single family, Energy Star certified, home ownership opportunity. Construction of a second single-family infill at the
project site reached 75%completion. Permits were issued and the foundation was poured by Habitat for Humanity who is
reconstructing a demolished, dangerous foreclosure to provide an accessible single-family home for purchase by a low-income
buyer. The Northwest CDC sold one substantially rehabilitated single-family home to middle-income home buyer in the
Norledge Place mixed-income redevelopment project. Approximately $23,250 in program income was received by the program
for reinvestment in NSP initiatives. The Norledge Place project is 100% constructed with a total of five NSP single family
homeownership opportunities created on previously vacant property. The affordability of all properties in the Norledge Place
project area is enhanced by 25 years of real estate property tax abatement and Energy Star efficiency. Two units remain to be
sold. Marketing of two fully rehabilitated single-family foreclosures in partnership with Neighborhood Housing Services of
Kansas City, and two single family vacant property infill homes in partnership with 12 Blocks West continued. Marketing efforts
appear to be hindered primarily by availability of qualified eligible buyers. A third acquisition-rehab project remains at 25%
completion, and three others have been mothballed pending receipt of program income.

Activity Progress Narrative:

NSP3-Independence-DISPActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1325 Ralston 64052-Independence Match / N

Missouri2427 South Sterling Avenue 64052-Independence Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/27 0/0 11/27# of Households 1 1 100.00

0 11/20 0/0 11/20# Owner Households 1 1 100.00

0 0/7 0/0 0/7# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,601.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$469,601.00

$0.00

$0.00

$0.00

$469,601.00

$450,385.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$450,385.26

Total Funds Expended

Responsible Organization:

$120,807.66

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP#-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County- ACQActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$450,385.26$120,807.66St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/19# of Housing Units 5

21/19# of Singlefamily Units 5

$0.00     Program Funds Drawdown $450,385.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,796,246.12

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,796,246.12

$264,569.40

$0.00

$0.00

$2,741,015.40

$2,322,989.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$264,569.40

To Date

03/11/2009

Direct Benefit (Households)

$2,322,989.27

Total Funds Expended

Responsible Organization:

$643,471.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County-REHABActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$2,322,989.27$643,471.55St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/19# of Properties 7

0/165#Energy Star Replacement Windows 0

0/17#Additional Attic/Roof Insulation 0

0/16#High efficiency heating plants 0

0/16#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $2,322,989.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/16#Replaced thermostats 0

0/16#Replaced hot water heaters 0

0/143#Light Fixtures (indoors) replaced 0

0/44#Light  fixtures (outdoors) replaced 0

0/14#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/7#Dishwashers replaced 0

0/0#Units with solar panels 0

0/24#Low flow toilets 0

0/22#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/15# of Housing Units 7

21/15# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$316,008.40

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO009

$0.00

$316,008.40

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
SCO001 and -002 to avoid duplication.

Location Description:

During this reporting period, the following progress has been made: 9033 Loganberry is under contract for sale and will close
during the next reporting period. Accomplishments to date have been recorded.

Activity Progress Narrative:

NSP3-St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$0.00$0.00St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri8524 Octavia Avenue 63136-Saint Louis Match / N

Missouri8223 Madison 63114-Saint Louis Match / N

Missouri7819 Alert 63133-Saint Louis Match / N

Missouri8666 Trumbell 63121-Saint Louis Match / N

Missouri3530 Maywood 63121-Saint Louis Match / N

Missouri1353 Kingsland Avenue 63133-Saint Louis Match / N

Missouri3450 Pine Grove 63121-Saint Louis Match / N

Missouri8623-25 Octavia 63136-Saint Louis Match / N

Missouri2839 Old Hanley 63114-Saint Louis Match / N

Missouri7504 Bermuda 63121-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/15 0/0 10/15# of Households 10 10 100.00

0 0/5 0/0 0/5# Owner Households 0 0 0

0 10/10 0/0 10/10# Renter Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SPR009

$0.00

$879.55

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all NSP3-SPR- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at NSP3-
SPR001 to avoid duplication.

Location Description:

One housing unit is currently vacant. Tenant selection process is underway.

Activity Progress Narrative:

NSP3-Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 19/20 0/0 19/20# of Households 0 0 100.00

0 7/7 0/0 7/7# Owner Households 0 0 100.00

0 12/13 0/0 12/13# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL002

$1,600,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

State NSP Grant - 2008-DN-305 - $1,600,000 is a part of the Hyde Park South Project. The developer is Duffe Nuermberger
(dba Hyde park South Apartments, LP). The developer will also be using HOME funds on this project. All State NSP funds
($1,600,000) have been drawndown for 1920 Destrehan (3 rental units), 2018-20 Mallincrodt (3 rental units) and 2014
Mallincrodt (2 rental units). These units will be using $200,000 NSP funds per unit. Two additional properties located at 1435-37
Salisbury (4 rental units) and 3615-17 Blair (3 rental units) are to be rehabbed with Federal NSP funds. According to Joe Fank
(the City\'s Housing Analyst working with the developer), rehab construction on these three buildings is approximately 42%
complete.

Activity Progress Narrative:

NSP3-St. Louis-REHABActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$1,600,000.00     Program Funds Drawdown $1,600,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

8/8# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-STL activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
STL002 to avoid duplication.

Location Description:

State NSP Grant - 2008-DN-305 - $1,600,000 is a part of the Hyde Park South Project. The developer is Duffe Nuermberger
(dba Hyde park South Apartments, LP). The developer will also be using HOME funds on this project. All State NSP funds
($1,600,000) have been drawndown for 1920 Destrehan (3 rental units), 2018-20 Mallincrodt (3 rental units) and 2014
Mallincrodt (2 rental units). These units will be using $200,000 NSP funds per unit. Two additional properties located at 1435-37
Salisbury (4 rental units) and 3615-17 Blair (3 rental units) are to be rehabbed with Federal NSP funds. According to Joe Fank
(the City\'s Housing Analyst working with the developer), rehab construction on these three buildings is approximately 42%
complete

Activity Progress Narrative:

NSP3-St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

$0.00$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

98

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,910,708.02

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$1,910,708.02

$0.00

$0.00

$0.00

$1,910,708.02

$1,375,889.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$234,698.02

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,610,587.12

Total Funds Expended

Responsible Organization:

($120,807.66)

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. Reduced proposed acquired units from 50-
34 to reflect transfers of units to direct federal grant and to the tier 3 25% set-aside grant.

Location Description:

Activity Progress Narrative:

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$1,375,889.10($120,807.66)St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Properties -9

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $1,375,889.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Housing Units -9

41/34# of Singlefamily Units -9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,445,055.45

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$5,445,055.45

($0.20)

$0.00

$0.00

$5,445,055.45

$2,436,416.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO002

$128,841.26

$0.00

$127,018.46

Jan 1 thru Mar 31, 2012

Activitiy Category:

$1,216,405.11

$0.00

N/A

03/11/2013

($0.20)

To Date

03/11/2009

Direct Benefit (Households)

$3,652,821.91

Total Funds Expended

Responsible Organization:

($641,648.75)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$2,436,416.80($641,648.75)St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Properties -5

0/59#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

0/5#High efficiency heating plants 0

0/5#Efficient AC added/replaced 0

$1,822.80     Program Funds Drawdown $2,436,416.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5#Replaced thermostats 0

0/5#Replaced hot water heaters 0

0/43#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/5#Dishwashers replaced 0

0/0#Units with solar panels 0

0/6#Low flow toilets 0

0/5#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

41/33# of Housing Units -5

41/33# of Singlefamily Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO009

$0.00

$1,337,906.22

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective SCO-
activities to avoid duplication.

Location Description:

During this reporting period, the following progress was made: 89141 Darnell rehabbed by Mehlman and 2501 Switzer
rehabbed by Vatterott have been approved to sell to income qualified buyers. Closings scheduled for next reporting period.
6617 Bartmer acquired and rehabbed by the Housing Authority of St. Louis County was rented to an income qualified tenant.
Full notices to proceed were issued for the following properties: To Right on Construction for 7520 Marillac To Rubicon for
11109 Florence To Rubicon for 3605 Edmundson To Rubicon for 9439 Echo To Rubicon for 8925 Argyle - this property was
acquired under this grant, however, the rehab will be completed under the County\'s federal NSP3 award. 11974 Del Reo and
12124 Wensley, rehabbed by Seabrook Properties and 220 Louisa constructed by Allman Builders were sold during this
reporting period to an income qualified homebuyer. 4309 Dardenne rehabbed by Vatterott is being transitioned to rental and will
be leased during the next reporting period.

Activity Progress Narrative:

St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$0.00$0.00St. Louis County

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri11052 Bernice 63074-Saint Louis No Match / N

Missouri3308 Marmary 63074-Saint Louis No Match / N

Missouri220 Louisa 63135-Saint Louis Match / N

Missouri9562 Bataan 63134-Saint Louis Match / N

Missouri6521 Chamberlain 63130-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 6/0 15/51# of Households -1 -1 60.00

0 3/0 6/0 15/50# Owner Households -1 -1 60.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,694.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$163,694.00

($30,000.00)

$0.00

$0.00

$163,694.00

$78,390.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($30,000.00)

To Date

03/11/2009

Direct Benefit (Households)

$78,390.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - ACQActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Properties 0

0/0# of Parcels acquired by 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $78,390.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,300.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$186,300.00

$0.00

$0.00

$0.00

$186,300.00

$12,172.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK002

$11,705.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$12,172.40

Total Funds Expended

Responsible Organization:

$11,705.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - REHABActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$12,172.40$11,705.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$11,705.00     Program Funds Drawdown $12,172.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units -1

2/3# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,500.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$21,500.00

$0.00

$0.00

$0.00

$21,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - DEMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$0.00$0.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 1

3/5# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,000.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$83,000.00

$0.00

$0.00

$0.00

$83,000.00

$14,476.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK005

$368.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Area Benefit

$14,476.78

Total Funds Expended

Responsible Organization:

$368.55

Land Banking - Disposition (NSP Only) Planned

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - LBDActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$14,476.78$368.55City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Housing Units 0

$368.55     Program Funds Drawdown $14,476.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/25# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,048.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$361,048.00

$30,000.00

$0.00

$0.00

$361,048.00

$327,867.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK006

$79,634.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$30,000.00

To Date

03/11/2009

Direct Benefit (Households)

$327,867.40

Total Funds Expended

Responsible Organization:

$79,634.80

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - REDEVActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$327,867.40$79,634.80City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$79,634.80     Program Funds Drawdown $327,867.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/31# of Housing Units 0

1/31# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,165.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$61,165.00

$0.00

$0.00

$0.00

$61,165.00

$41,157.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK008

$1,479.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$41,157.84

Total Funds Expended

Responsible Organization:

$1,479.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Sikeston - ADMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$41,157.84$1,479.00City of Sikeston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,479.00     Program Funds Drawdown $41,157.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SIK-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. The proposed numbers include 3 residential rehab
units and 31 redevelopment units. # of Housing units are reported at respective SIK- activities to avoid duplication.

Location Description:

The roofing was replaced on the residence at 1329 W. Murray Lane. Remodelers have been solicited to complete the interior
work. It is anticipated that this home will be ready by the middle of the third quarter. Rehab has started on 214 Dorothy St. New
windows have been installed. The work crew has started replacing paneling with dry wall. The roofing crew should complete
their work within the next week. The homes have not been torn down yet. It has been suggested that the property is sold to
Habitat for Humanity. This is in the early phase of discussion. However, the homes are on the lists for demolition

Activity Progress Narrative:

SIkeston-DISPActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$0.00$0.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$855,996.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$855,996.00

$0.00

$0.00

$0.00

$855,996.00

$540,673.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR002

$16,859.98

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$540,673.31

Total Funds Expended

Responsible Organization:

$16,859.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Springfield - REHABActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$540,673.31$16,859.98City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$16,859.98     Program Funds Drawdown $540,673.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/18# of Housing Units -8

12/18# of Singlefamily Units -8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR-
activities to avoid duplication.

Location Description:

Rehabilitation of two additional units complete. The local housing market continues to be soft with long list times on house
sales.

Activity Progress Narrative:

Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/18# of Households 0 0 0

0 0/0 0/0 0/13# Owner Households 0 0 0

0 0/0 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$189,514.48

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC009

$0.00

$189,514.48

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STC-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STC-
activities to avoid duplication.

Location Description:

Two properties were sold during the First Q of 2012.

Activity Progress Narrative:

St. Charles-DISPActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$0.00$0.00City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri3029 Elm 63301-Saint Charles Match / N

Missouri1530 N. Fourth Street 63301-Saint Charles Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 3/5# of Households 0 2 66.67

1 1/0 1/0 3/5# Owner Households 0 2 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,567,582.26

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$1,567,582.26

$0.00

$0.00

$0.00

$1,547,354.90

$1,128,899.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ006

$24,724.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$300,392.47

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,429,291.58

Total Funds Expended

Responsible Organization:

$24,724.57

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Joseph - REDEVActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$1,128,899.11$24,724.57City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$24,724.57     Program Funds Drawdown $1,128,899.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

9/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,954.23

N/A City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$192,954.23

$0.00

$0.00

$0.00

$188,945.89

$127,254.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ008

$2,031.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$10,139.89

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$137,394.53

Total Funds Expended

Responsible Organization:

$2,031.11

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Joseph - ADMActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$127,254.64$2,031.11City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,031.11     Program Funds Drawdown $127,254.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ009

$0.00

$453,762.50

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STJ-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STJ-
activities to avoid duplication.

Location Description:

Completed rehabilitation of 1611 S. 17th. No home sales this quarter.

Activity Progress Narrative:

St. Joseph-DISPActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$0.00$0.00City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 5/19# of Households 0 0 60.00

0 2/0 1/0 5/19# Owner Households 0 0 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,402.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$89,402.00

$0.00

$0.00

$0.00

$89,402.00

$69,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$69,350.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis - ACQActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $69,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,108,750.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$2,108,750.00

$0.00

$0.00

$0.00

$2,072,313.00

$567,064.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL002

$314,999.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$567,064.00

Total Funds Expended

Responsible Organization:

$314,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
 

Location Description:

Activity Progress Narrative:

St. Louis - REHABActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$567,064.00$314,999.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$314,999.00     Program Funds Drawdown $567,064.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL009

$0.00

$36,437.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STL-
activities to avoid duplication.

Location Description:

State NSP Grant - 2008-DN-17 - $2,325,993 This is an update on activity for the following properties which are using State 1
NSP Funds: 835 Harlan - used both Federal NSP and $20,000 of State 1 NSP Funds for acquisition which completes this
activity. This property will be rehabbed by the Riverview West Florissant CBDO. They are currently working on drawings which
are approximately 90% complete. 2418 N. Euclid - the rehab on this property is 90% complete. 2834 Russell - this property
used $2,000 State 1 NSP funds as Buyers Incentive. The property was sold and we received $57,255 in Program Income. The
person who bought the rehabbed property is a single white male with an annual income of $43,000. 3021 Texas - State 1 NSP
funds for this property were used for acquisition. The acquisition was completed on 06/10/2010. An RFP has been issued,
however there is no activity at this time. 3160 Ohio - The rehab of this property has been completed and it has been put on the
market for $149,000. It has not sold yet. 4100 Minnesota - State 1 NSP funds for this property were used for acquisition which
is complete. Another RFP will be issued this month. 4325 Ashland - The rehab of this property is approximately 50% complete.
The building was previously two units and will be converted to a single-family unit. 4420 Sexauer - ACTS Partnership is the
developer. Rehab construction started at the end of March 2012. 4423 Red Bud - State 1 NSP funds for this property were
used for acquisition, which was completed on 05/20/2010. Although an RFP has been issued, there has been no interest from a
developer. 4535 Adelaide - ACTS Partnership was selected as the developer late last year. Their rehab plan has been

Activity Progress Narrative:

St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$0.00$0.00City of St. Louis

$0.00     Program Funds Drawdown $0.00
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approved and they are now working on completing the budget. 4753 Michigan - Rehab of the property was completed last year
and it sold on 01/20/2012 for $92,000. Will have buyer information to report on next QPR. 4901 Penrose - The developer\'s
(Ujama) budget has been approved and they anticipate starting rehab construction in May. 4917 Penrose - The developer\'s
(Ujama) budget has been approved and they anticipate starting rehab construction in May. 5010 Grace - We will be moving
$2,000 from Adelaide into this project to be used as Buyers Incentive. It is anticipated that rehab construction will start in May.
5601 Goodfellow - The Riverview West Florissant CBDO is the developer and a new budget has been approved. 5609
Goodfellow - The Riverview West Florissant CBDO is working on drawings and has met with a potential contractor. 5727
Pamplin - The Riverview West Florissant CBDO has submitted a new budget and it has been approved. 8304 Peggy - The
Riverview West Florissant CBDO has started construction and is approximately 10% complete

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

0 0/0 0/0 0/8# Owner Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,890.00

N/A City of Troy

Total Projected Budget from All Sources

Match Contributed

$34,890.00

$0.00

$0.00

$0.00

$34,890.00

$34,890.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO008

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$34,890.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Troy - ADMActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$34,890.00$0.00City of Troy

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,890.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,599.80

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$40,599.80

$9,338.03

$0.00

$12,091.23

$37,351.88

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO009

$9,338.03

$131,893.18

$9,338.03

Jan 1 thru Mar 31, 2012

Activitiy Category:

$37,351.88

$0.00

N/A

03/11/2013

$9,338.03

To Date

03/11/2009

Direct Benefit (Households)

$37,351.88

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Two units will be short-term rental until a buyer can
be found for the property. # of Housing units are reported at respective TRO- activities to avoid duplication.

Location Description:

Project is progressing well. Four homes remaining to be sold.

Activity Progress Narrative:

Troy-DISPActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$0.00$0.00City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 5/10# of Households 0 0 80.00

0 0/0 2/0 3/8# Owner Households 0 0 66.67

0 2/0 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,899.02

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,899.02

$4,739.60

$0.00

$5,426.92

$30,198.74

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU009

$4,739.60

$138,385.52

$4,739.60

Jan 1 thru Mar 31, 2012

Activitiy Category:

$30,198.74

$0.00

N/A

03/11/2013

$4,739.60

To Date

03/11/2009

Direct Benefit (Households)

$30,198.74

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Location Description:

Project is progressing well. Two properties remaining to be sold.

Activity Progress Narrative:

Truesdale-DISPActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$0.00$0.00City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

142

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 4/7# of Households 0 0 50.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 1/0 3/3# Renter Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,176.57

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$30,176.57

$9,408.50

$0.00

$104,540.14

$28,088.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR009

$9,408.50

$339,451.17

$9,408.50

Jan 1 thru Mar 31, 2012

Activitiy Category:

$28,088.59

$0.00

N/A

03/11/2013

$9,408.50

To Date

03/11/2009

Direct Benefit (Households)

$28,088.59

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR-
activities to avoid duplication.

Location Description:

Project is progressing well. Two properties remain to be sold.

Activity Progress Narrative:

Warrenton-DISPActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$0.00$0.00City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri2186 Page Marie 63383-Warrenton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 3/5# of Households 0 1 33.33

1 0/0 1/0 3/5# Owner Households 0 1 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for the Webb City project activities WEB001, WEB002 and WEB003 are reported here at the time
of sale/disposition. # of Housing units are reported at respective WEB- activities to avoid duplication.

Location Description:

A vacant lot is under redevelopment.  Three homes have been rehabbed, one of which was through Habitat for Humanity. That
home is now occupied.

Activity Progress Narrative:

Webb City-DISPActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$0.00$0.00City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/3# of Households 1 1 100.00

0 1/0 0/0 1/3# Owner Households 1 1 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 69

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 48
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